

QUOTATION

Date:	14 April 2026
Quotation No:	AC-2026-0401
Valid Until:	14 May 2026
Prepared By:	Job Angula, CISM, CISA

1. Introduction

Thank you for the opportunity to provide this quotation. Job Angula Technology Consulting CC is pleased to propose advisory and implementation support services for your timesheet solution trial initiative. This quotation outlines the scope of work, deliverables, timeline, and associated fees for a two-month pilot engagement.

2. Scope of Work

The engagement will cover the following phases across the two-month pilot period:

Phase 1: Assessment and Solution Design (Weeks 1–2)

Review of current time-tracking processes, pain points, and organisational requirements. Evaluation and recommendation of appropriate timesheet tools (cloud-based or on-premise) based on organisational size, workflow complexity, and budget. Design of a tailored timesheet policy framework including approval workflows, leave categorisation, and reporting structures.

Phase 2: Configuration and Deployment (Weeks 3–4)

Configuration and setup of the selected timesheet solution in a pilot environment. User role and permission mapping aligned to organisational structure. Integration advisory with existing HR or payroll systems where applicable. Development of user guides and training materials for pilot participants.

Phase 3: Pilot Monitoring and Support (Weeks 5–7)

Hands-on support during the pilot rollout. Weekly check-ins with the project sponsor to address issues, gather feedback, and make iterative adjustments. Monitoring of adoption rates, data quality, and user compliance.

Phase 4: Evaluation and Recommendation (Week 8)

Post-pilot evaluation report including key metrics, user feedback analysis, and lessons learnt. Formal recommendation on whether to proceed with full-scale deployment, adjust the solution, or consider alternatives. Presentation of findings to management or steering committee.

3. Key Deliverables

#	Deliverable	Timing
1	Needs Assessment Report	End of Week 1
2	Tool Evaluation and Recommendation	End of Week 2
3	Timesheet Policy Framework	End of Week 2

4	Configured Pilot Environment	End of Week 4
5	User Guides and Training Materials	End of Week 4
6	Weekly Status Reports (x4)	Weeks 5–8
7	Post-Pilot Evaluation Report	End of Week 8
8	Final Recommendation Presentation	End of Week 8

4. Fee Schedule

All fees are quoted in Namibian Dollars (NAD) and are exclusive of VAT.

Description	Duration	Fee (NAD)
Phase 1: Assessment and Solution Design	2 weeks	N\$5000
Phase 2: Configuration and Deployment	2 weeks	N\$15000
Phase 3: Pilot Monitoring and Support	3 weeks	N\$2000
Phase 4: Evaluation and Recommendation	1 week	N\$0
Total (excl. VAT)		N\$22 000.00

Note: Annual hosting fees are not included in this quotation and will be quoted separately upon tool selection, or borne directly by the client.

5. Payment Terms

50% upon acceptance of this quotation (non-refundable deposit covering Phase 1 and initial Phase 2 work). 50% upon completion of the pilot period and delivery of the final evaluation report. Payment is due within 14 days of invoice date.

6. Assumptions and Exclusions

The client will designate a project sponsor and provide timely access to stakeholders and relevant documentation. The pilot group is assumed to comprise up to 100 users. Any expansion beyond this scope may require a revised quotation. Travel and accommodation costs, if applicable, are excluded and will be invoiced at cost. Ongoing post-pilot support or full-scale implementation is excluded and can be scoped under a separate engagement.



7. Acceptance

To accept this quotation, please sign below and return a copy to job@angulaconsulting.com. This quotation is valid for 30 days from the date of issue.

For the Consultant: 	For the Client:
Job Angola Managing Member Date: <u>14/04/2026</u>	Name: _____ Title: _____ Date: _____

Job Angola Technology Consulting CC

job@angulaconsulting.com | www.angulaconsulting.com
Windhoek, Namibia

